PUBLIC PROJECT DEVELOPMENT SCHEDULE: CAP-AND-TRADE PROGRAM INFRASTRUCTURE AND ALLOWANCE DISTRIBUTION
Calendar timeline is weekly. Dates shown are the Monday of each week.
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Dates of Program Activities are estimated for planning purposes.
[COMPLIANCE INSTRUMENT TRACKING SYSTEM (CITSS) DEVELOPMENT [AUCTION OPERATOR AND FINANCIAL SERVICES*
(1) Stakeholder Testing And User Training Sessions. Online Training Continues Into 2013. (D Auction And Reserve Sale Operator And Financial Services Contracts In Place
(2 CITSS Go Live Registration (2 User Acceptance Testing (ARB, Deutsche Bank, Markit, Monitoring Analytics)
(3 User Guide and Training Material Available (@) Practice Auction
(@ CITSS Go Live Market Functions (Allowance Issuance, Transfer, and Consignment) (4) Auction Notices Of Process And Procedures Issued (60 Days Before Auction)
(® Bidders Conference (40 Days Before Auction)
[MARKET MONITOR SERVICES (® Auction Registration Complete (30 Days Before Auction)
(1) Market Monitor Contract In Place (@ Submittal Of Bid Guarantees (No Later Than 12 Days Before Auction)
(2 Market Monitoring Begins (Day Of Auction) (® First Auction Conducted
(@ First Auction Report Issued (48 Hours After Auction) * Auction Operator Also Operates All Reserve Sales. First Reserve Sale Is March 8, 2013.

(@ First Quarterly Market Report Submitted (For Period Oct - Dec 2012)
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